



Evergreen Avenue from Glendale Avenue to Linden Lane

Project Summary By: Josh Gerrits, P.E.
Staff Engineer
(920) 434-4060
jgerrits@villageofhoward.com

Updates are posted on the Village Website under the News Flash on the home page and paper copies are available at the public works building at 1336 Cornell Road. Provide your email address to jgerrits@villageofhoward.com to be added to a weekly project update distribution list.

Schedule for Week of June 27th, 2022


- Continue roadway / sidewalk earthwork and base course placement east of Lancaster Creek Bridge.
- Begin construction of trail bridge between Evergreen Avenue and Crescent Hills subdivision west of Lancaster Creek bridge.

Schedule for Week of July 4th, 2022

- Continue roadway / sidewalk earthwork and base course placement east of Lancaster Creek Bridge.
- Continue construction of trail bridge between Evergreen Avenue and Crescent Hills subdivision west of bridge.

General Notes

- The Village’s Construction project is anticipated to be completed in October, 2022.
- Please avoid construction traffic if possible and avoid parking on the roadway.
- The Contractor will notify you in advance of any construction that will impact access to your driveway. Please ensure to have your vehicles moved to a safe location once notified. The Contractor will be required to maintain access at all times outside of working hours.
- The Village is coordinating with the mail carrier and garbage pick up to ensure deliveries and pick ups will not be affected by construction. There will be temporary mailboxes set up during construction.
- Please remove any private improvements within the public right of way, e.g. irrigation, electric pet fences, or landscaping. If such improvements are not removed from public right of way prior to the start of construction, they will be removed and disposed of by the Contractor. Please notify Josh Gerrits at (920) 434-4060 if you have any electric dog fences.
- **The roadway contractor plans on working longer hours during the week and working on Saturdays to improve access and parking as quickly as possible during construction. Per the Contract they are allowed to work between 6:00 am and 8:30 pm, all 7 days of the week.**



Detour

Road Closed

Concrete Barriers